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Attn.: J. Roeder. 

OU2: INTERIM REMEDIAL ACTION (IRA) FOR SURFACE WATER SOURCES 

Enclosed is the proposed schedule for subject IRA. A key element of the program is the early 
deployment of a full-sue treatment unit which would begin service in late 1990 as a field treatability 
test facility. After six (6) months of performance testing and process adjustments, a treatability test 
report would be prepared, documenting plant performance. This report will be submitted to EPA and 
CDH for their review. tf the treatment plant is acceptable, DOE could request that the agencies accept 
the facilities as the actual IRA, not merely the treatability test equipment. 

This first phase of work will be done before completion of the NEPA process. Fermal desigris will not 
be complete for these facilities. They will be constructed from performance specifications and include 
selected treatment units defined by bench scale tests. The system required to collect the surface 
water sources for the field treatability tests will be temporary. The treatment system will be skid 
m u  nt ed. 

Construction activities involving significant excavation of soils and sediments (and consequently 
having increased likelihood of environmental effects) will be deferred until after completion of the 
NEPA process by DOE. 

The IRAP/E"EPA portions of this IRA are dominated by activities which are not controllable by 
EG&G. The most vulnerable areas are two reviews to be conducted by DOE-HQ: 

- Review of the EA documents (3 July - 31 July '90) and 
- Completion of the NEPA process (27 November - 24 December '90). 

These reviews are allocated only 20 business days for completion. All parties recognize that 
execution of these activities on such a short turnaround is without precedent and will require a very 
high level of commitment from DOE in order to hold to this schedule. 

Due to the tightness of the schedule, it is assumed that DOE-RFO and EG&G will perform concurrent ' 
reviews of work products. 
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In order to construct in early 1991, the schedule on Sheet 3/3 shows that Tile II design will be 
completed before completion of the NEPA process. This is not in compliance with DOE'S normal 
interpretation of NEPA requirements, but has been discussed with DOE-RFO staff as the only way to 
complete construction by mid 1991 (which is a time frame which previous discussions have shown to 
be acceptable to EPA and CDH). 

Other key assumptions include: 

- Compliance points, and treatment performance standards will be finalized in discussions 
with EPA and CDH by 25 May 90. 

- Compliance with treatment standards would be waived during the proposed &month 
field treatability test period. 

- NEPA docirments not needed for f@eJd tt.eatabilii tests, as they do-not involve significant 
disturbance of contaminants in soils or sediments. 

If you have any questions. please contact Tom Greengard at Extension 71 21. 

Environmental RestoratioWaste Management 
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Orig. and 1 cc - R. M. Nelson, Jr. 
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